Turner

Turner Construction Company
2001 M. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax:  (214) 721-8483

8/2/11

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #136 — Revised Signage due to Room Number Variances.

Dear Mr. Burke:

We have finalized the required quotations for PCO #136 — Revised Signage due to Room Number
Variances.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Four Thousand Nine Hundred Twenty dollars ($4,920).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Leoss

John Leos

Approved by:

Collin County Date
2N/ F2l
PGAL Date

cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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QUOTATION

GraphTec
R A SR
6209 Windfern Road

Quote No. 11-6241

Date Quoted 8/2/11

Terms PER CONTRACT

Houston, Texas 77040 O . \{4 i
Phone 713-690-9999 rCi) T 20
Fax 713-690-7676 L @ e Price Quoted F.O.B. INSTALLED
signs@graphtecinc.com ST Delivery SEE ATTACHED
FABRICATION SCHEDULE
To: TURNER CONSTRUCTION Attn: LARRY TEDESCO
Address: 1201 N LAMAR STE 100 Phene: (217) 721-1921
DALLAS TX 75202 Email: ltedesco@icco.com
Reference: COLLIN COUNTY COURTHOUSE CHANGE ORDER
QUANTITY DESCRIPTION PRICE AMOUNT
38 Sign Type INT.C6 - Typical Room (D $ 59001 % 224200
3 Sign Type INT.08S - Typical Room ID Secure $ 59.00 | $ 177.00
29 Sign Type INT.07 - Restroom ID $ 58.001 % 1,711.00
3 Sign Type INT.16 Office ID $ 65.00 | $ 195.00
-
ABOVE COST ASSQOCIATED WITH ROOM NUMBER CHANGES. PHOTOPOLYMER
SECTION OF THE SIGN HAS BEEN COMPLETED BUT NO FINISHING WORK HAS
BEEN DONE ON THESE SIGNS (ie Painting, Backplates, Screen Tipping). THESE
SIGNS HAVE BEEN PLACE IN A "HOLDING PATTERN" UNTIL NOTIFICATION OF
THE CORRECT ROOM NUMBERS. THE POLYMER WILL HAVE TO BE RERUN WITH
THE CORRECTED ROOM NUMBERS. SUBTOTAL | $ 4,325.00
TAX N/A
TO BE ADDED TO CONTRACT { $  4,325.00

* TAX NOT INCLUDED : PLEASE SEND CURRENT CERTIFICATE.

Should you need GraphTec to proceed with this work, please sign and

return a copy of this quotation.

Signature:

Prices are good for 30 days uniess otherwise stated.

B @&,{7‘% FHe ?('OWn

Delynn McKown




Leos, John - (TEXAS)

From: Brad Harris [brharris@co.collin.tx.us]

Sent:  Tuesday, August 02, 2011 4:06 PM

To: Karagias, Kevin - (TEXAS); Bill Burke

Cc: Leos, John - (TEXAS); BNicodemus @pgal.com
Subject: CCCA: Change Order Cost for Room Number Change

Kevin,
Please send a PCO for the charges associated with the sign changes.

Thanks,

Brad Harris

From: Karagias, Kevin - (TEXAS) [mailto:kkaraglas@tcco.com]
Sent: Tuesday, August 02, 2011 3:33 PM

To: Bill Burke; Brad Harris

Cc: Leos, John - (TEXAS)

Subject: FW: Change Order Cost for Room Number Change
Importance: High

Bill and Brad,

1 tried to stop production on the message schedule but 73 si gns were printed per the signage drawings. 1
have stopped them from all product until Friday when PGAL issues the ASI. The subcontractor has
issue a change order. How should I handle this?

All information asked for below has been provided to make sure that we have all signs correct for the C
of O on time. like stated in the previous email, I made changes to all 29 restroom signs that reflect the
Architectural room numbers.

Pleasc let me know if there is anything else we can do.

Thanks,

Kevin Karagias | Field Engineer

Turner Construction Co. | 2001 North Lamar, Suite 100, Dallas, TX 75202
972.468.8495 Main | 214.587.7900 Mobile | www.iurnerconstruction.com

From: Delynn McKown [mailto:delynn @ graphtecinc.com]
Sent: Tuesday, August 02, 2011 2:36 PM

§/2/2011




To: Karagias. Kevin - (I EXAS)
Subject: Change Order Cost for Room Number Change
Importance: High

Attached is the quote for the room number change. As explained earlier we were released for
production more than a week ago and these signs have already been partially finished.

Also, we will need any room number changes by 9:00 am tomorrow (8/3) if we want to have any
possibility of having these ready by inspection, If not, we will have to do temp signs to get you through
the C of O process and that would be an additional cost on top of this.

Let me know.

Del_yno McK own
Project Manager
GraphTec Inc.

6209 Windfern Road
Houston, TX 77040
713-690-9999

3/2/2011



